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1. Introduction
1.1 Background

Site Number: 10JS Contract Number:

D.O. Number: Action Memo Date:

Response Authority: CERCLA Response Type: Emergency
Response Lead: EPA Incident Category: Removal Action
NPL Status: Non NPL Operable Unit: Beach
Mobilization Date: 10/5/2010 Start Date: 10/5/2010
Demob Date: Completion Date:

CERCLIS ID: WANO001002907 RCRIS ID:

ERNS No.: State Notification:

FPN#: Reimbursable Account #:

1.1.1 Incident Category

This incident started with the Kitsap Health District investigating reports of sheens between
8/20/2010 and 10/4/2010 and then finding a subsurface concrete pipe on the beach leaking a
black oily material to beach sediment and marine waters. EPA conducted a site visit within 24
hours of receiving the report, which then transitioned to a removal assessment and sampling,
which then transitioned to an emergency response removal action (deployment of boom within
24 hours of receiving report from Kitsap Health District). The incident then transferred to the
USCG who performed a removal assessment, followed two nights later by a USCG removal
action (deployment of two-level boom), followed the next night by a joint USCG/EPA removal
assessment and sampling event.

1.1.2 Site Description
The rocky marine beach adjacent to and north of the Old Bremerton Gasworks site.

1.1.2.1 Location
The beach north of 1725 Pennsylvania Avenue, Bremerton, WA 98310.

1.1.2.2 Description of Threat
Release of Coal Gas Tar (containing PAHs above Regional Screening levels for residential soil)
from a leaking concrete pipe joint to the beach and Washington Narrows marine water.

1.1.3 Preliminary Removal Assessment/Removal Site Inspection Results

Visible black oily contamination at beach surface appears to cover approximately a 100 foot
square of visible beach surface, starting approximately 60 feet below high tide mark. Visible
contamination extends to an unknown depth of soil (but at least two feet bgs in places) and
continues out into the water below the low tide line. Sheens have been reported drifting at least
as far west as the Port of Washington Narrows marina.



2. Current Activities
2.1 Operations Section

2.1.1 Narrative

Cascade Natural Gas contacted EPA and USCG on 10/18/2010 and volunteered to perform a
removal assessment and removal action. Site visits by their contractors started this week and
continued through the weekend on Saturday when the low low tide was around midnight. EPA
OSC Parker met with their contractor and the Pacific Strike Team on Sunday and discussed their
proposed investigation and clean-up plan. EPA started drafting an Action Memo, an Agreed
Order on Consent and a Statement of Work.

2.1.2 Response Actions to Date
Boom still being inspected and maintained by USCG.

2.1.3 Enforcement Activities, Identity of Potentially Responsible Parties (PRPS)
Research on additional PRPs is continuing.

Natacha Sesko and Trip McConkey have both given verbal permission to USCG, EPA and
Cascade Natrural Gas and their contractors to access the beach through and stage equipment on
their properties.

2.1.4 Progress Metrics

Waste Stream | Medium | Quantity | Manifest # | Treatment | Disposal

2.2 Planning Section
2.2.1 Anticipated Activities

Site work is expected to start on 10/25 with utility locating, followed by preparing the Sesko site
for heavy equipment and starting to pothole the beach to locate pipes.

2.2.1.1 Planned Response Activities

2.2.1.2 Next Steps

2.2.2 Issues



2.3 Logistics Section
2.4 Finance Section
Estimated Costs *

Total To %
Budgeted Date Remaining | Remaining
Extramural Costs
ERRS - Cleanup Contractor $25,000.00 $5,000.00| $20,000.00 80.00%
START $32,000.00 $9,000.00| $23,000.00 71.88%
Intramural Costs
Total Site Costs ‘ $57,000.00| $14,000.00| $43,000.00 75.44%

* The above accounting of expenditures is an estimate based on figures known to the OSC at the
time this report was written. The OSC does not necessarily receive specific figures on final
payments made to any contractor(s). Other financial data which the OSC must rely upon may
not be entirely up-to-date. The cost accounting provided in this report does not necessarily
represent an exact monetary figure which the government may include in any claim for cost

recovery.

2.5 Safety Officer

The new ICS Safety Officer is Anchorgea's Ed Berschinski.

2.6 Liaison Officer
2.7 Information Officer

2.7.1 Public Information Officer

EPA's Public Information Officer is Hanady Kader. USCG's is Jon Lane. WDNRs is Jane

Chavez.

2.7.2 Community Involvement Coordinator
Cascade Natural Gas' CIC is Mark Hanson

3. Participating Entities
3.1 Unified Command

Unified command currently consists of EPA (OSC Kathy Parker), USCG (FOSCR Danielle
Wood), WDNR (represented by Spill Responder Shane Cothern), and the Kitsap Health District

(represented by Grant Holdcroft).




As of 10/9/2010, USCG and EPA have agreed that the USCG will take the lead on response
activities occuring on marine water and tidal land below the high water mark and EPA will take
the lead on response activities occuring on land inland from the high water mark. EPA will
support the USCG with sampling and air monitoring as needed. WDNR, while staying engaged
in the planning, has declined to perform any assessment or removal activities and has requested
that EPA or USCG perform all necessary actions.

On 10/19/2010 and 10/21/2010, Unified Command meetings were held.

3.2 Cooperating and Assisting Agencies

The City of Bremerton Mayor Patty Lent has been briefed on the site and activities through
10/8/2010. She has stated that she fully supports the anticipated removal activities and has
offered assistance in contacting and negotiating the cooperation of the Sesko property owner.

The Suguamish Tribal Chairman has been briefed on the site activities through 10/8/2010 and
the shellfish bed closure in the area.

The Washington Department of Ecology referred the Kitsap Health District to EPA for
assistance in addressing the black oily release. WDOE remains engaged on this response and
participates in UC meetings.

4. Personnel On Site
5. Definition of Terms
KHD = Kitsap Health District

WDNR = Washington Department of Natural Resources
USCG = United States Coast Guard, Sector Puget Sound

EPA = United States Environmental Protection Agency, Region 10, Office of Environmental
Cleanup

P10 = Public Information Officer

CIC = Community Involvement Coordinator

ERRS = Emergency and Rapid Response Services contractor to EPA

START = Superfund Technical Assessment and Response Team contractor to EPA

6. Additional sources of information
6.1 Internet location of additional information/reports
R10FTPUser/START Final Deliverables/Labaw/07-01-0008 Bremerton Gasworks/ 1.4 8-11-



09_Bremerton Gasworks_Final Targeted Brownfields Assessment Report.pdf, 55.97 Mb

6.2 Reporting Schedule

EPA Polreps for this site will be published weekly whenever EPA performs any on-site response
activities.

7. Situational Reference Materials
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